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Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Wednesday, January 08, 2014
Fender Module Erection

Day 6: Modules RN1B & RN1A

•It was just about 9:00 when Module RN1B was in the water. These modules represent the 7th & 8th of
16 modules erected to-date.
•These modules are both located on the North side of the Tower and are not supported by false work .
•Module RN1B, the first of the two modules installed today is placed next to module RN 4A, which was
placed yesterday.
•There was a problem with the adjustment of this module that remained un -resolved until 10:30. At
about this time, a diver surfaced shortly after which the workers began the de-tensioning of the high
strength rods, thus releasing the spreader beam.
•At 10:45, the spreader beam was removed at which time one could clearly notice the slope between the
two corners of the module.  According to the Dutra’s surveyor, Chad, there is a 1 1/8” of elev. difference 
the two corners (sloping downward from W. to E.);
I asked Mathew Bruce, CT surveyor, to join me on-site with his Smart Level for a closer inspection of the 7
modules installed to-date.  At 12:15, he showed-up to the site and we checked the “Level” on all 7 modules 
installed to-date: RN4D, RN1C, RN3B, RN1D, RN2B, RN4A, and RN1B. It was determined that except for
the module just installed, RN1B, which had a X-slope of 0.7%, the rest of the fenders did not show
appreciable amount of X-slope. The length of the wall is 9000mm, which translates into an elevation
difference of 63mm from one corner to the other. This is much greater than the number reported to me by
Chad.
•At 12:30, module RN1A was loaded and 12:45 it was over water near the T1 foundation.
•At 13:30, crew began installing the temporary PT rods;
•At 13:40, Derek, one of the Ballard divers went in the water ;
•At 13:45, the 5 rods were installed;
•At 13:52, Derek surfaced and Dutra began the de-tensioning of the rods, signaling their satisfaction on
the placement of this module;
•At 13:59, the spreader beam was removed;
The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN1B
Eas West

Rib #1 (W.) 510 510
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Rib #2 (mid.) 520 520
Rib #3 (E.) 520 520

Fender Module RN1A
Rib #1 (W.) 530 530
Rib #2 (mid.) 530 530
Rib #3 (E.) 510 510

Between RN1B & RN4A
Gap:99mm (compare to 50mm)
Ver’l Offset: Level across the gap
Hor. Offset:15mm (RN4A North of RN1B)

Between RN1A & RN1B
Gap:390mm – Closure (compare with 408mm)
No appreciable HORIZ. Or VER’L offsets

Knowing that RN1B is sloped from West to East, it is obvious that Dutra matched the vertical & horizontal
grade of RN1B when placing RN1A. This is the closure and the grades need to match. However, it is yet
to be seen how RN1B & RN4A will be matched. Mike Eddy told me that in order to fix this problem all he
needs to do is to loosen the appropriate PT using jacks and that he will address the problem.

•At 14:29, DB Paula pulled away and the installation of 3 permanent and 5 temporary PT rods began;
•There is a U-bar in Module RN1B that is severely bent and needs to be addressed . I showed the
reinforcing bar to Mike Eddy and he agreed that corrective measures need to be taken. I asked him to
submit a RFI.
•At about 15:30, finished off measurements and survey and headed to the office to read e -mails and find
out about my next assignment and to catch up on reports;

SAFETY
At about 12:00 Bill Shedd called me with the news that following the weekly safety meeting tomorrow,
there will be a meeting with the CIH at 8:30 (or so) where all parties who are involved with the OBG and
Tower work are invited to attend. I said that due to my involvement with Dutra at the T1 footing, I will not
be able to attend, but make sure that our QA, Stuart Ross attends. At about 13:50, I called Aaron Prchlik
of Alta Vista and asked him to send Stuart to the aforementioned meeting. He accepted.

As of the writing of this report, I read the diaries of the 3 METS inspectors working on the Bike Path,
Traveler, and the Tower and did not see in their reports any references to the aforementioned meeting.
Maybe, they were told by their bosses not to attend or Aaron Prchlik or another supervisor attended and
passed along the information.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Joe DunlapBarge Captain 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bill BurchOperator 8.00 0.00 0.00 8.00

dave lumsdenSupervisor 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0110358

0.00

No

0.00 0.00

3.00

*E0100358

0.00

No

0.00 0.00

4.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Garret silvaBarge Captain 8.00 0.00 0.00 8.00

Ryan LarderBarge Captain 8.00 0.00 0.00 8.00

JNM GREG HAUFLERPiledriver 8.00 0.00 0.00 8.00

JNM ben UtoloaPiledriver 8.00 0.00 0.00 8.00

JNM jasonPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

thomas shelleyUnderwater Diver 8.00 0.00 0.00 8.00

michael dantUnderwater Diver 8.00 0.00 0.00 8.00

DERDK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSUnderwater Diver 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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